

EXP-4

Create a Scrum Project in Jira

Aim

To create a Scrum project in Jira, manage the product backlog, create a one-week sprint, and simulate task progress using the Scrum board.

Procedure

1. Create a Scrum project in Jira.
2. Add at least five items to the backlog.
3. Prioritize the backlog items.
4. Create a one-week sprint and set the sprint dates.
5. Move the backlog items into the sprint.
6. Start the sprint.
7. Move tasks through To Do, In Progress, and Done to simulate sprint progress.
8. Capture the sprint board at the beginning and after progress.

Sprint Details

Project: Task Management System

Sprint: TMS Sprint 1

Duration: 7 Oct – 14 Oct

Work Items: 5

Sprint Items

Create User Registration Page


Develop Login API

Implement User Authentication

Design User Dashboard


Test Login Functionality

Sprint at Start



All five tasks were initially in the To Do state.

Sprint Progress / End State



2 tasks Done | 2 tasks In Progress | 1 task To Do

Result

Thus, a Scrum project was created successfully in Jira. Five backlog items were prioritized and included in a one-week sprint. The sprint was started and the tasks were moved through To Do, In Progress, and Done to simulate the Scrum workflow.